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Date

	
Task
	
Remark

	
May 27th

	Prepare draft for side chain prediction and refinement which Ping had implemented earlier. Upon review by Dr.Raj the  protocol will be implemented for the other model that will be prepared
( sirt3/OAADPR complex with an open loop)
	
High priority

	
June 6-7th
	
Installing Schrodinger suite

NB: If everything goes fine we could gain a day.

The whole schedule would get shifted ahead by a day.

Will also look into all previous notes prepared  by Ping and Arabinda in this regard.
-----------------------------------------------
Time will be also used to calculate the MM/PBSA and MM/GBSA binding energies of Sirt3/OAADPr complex with native loop. (Simulation will be complete d during  my vacation and I will re-run the trajectories on the very first day  after I return from vacation)
In NB: An MM/PBSA rerun take s ~ 6 hrs
	Since it’s not a license upgrade, installation of the latest version needs to be done from scratch.

I believe that the desktop machine will be used as the license server and a gpu node can be added to the node list authorized to access the license file. The second part is bit tricky.

I have kept aside two days for this because if any issue pops up during installation I we need help from Schrodinger support team.

	

8-9th  June
	Modelling the Sirt3/AADPr product complex with an open loop conformation in Prime. This task includes side chain prediction, model refinement using Prime and model validation. The protocol employed by Ping would be followed for consistency purpose.



	

	

June 10th
	
Setting up an MD simulation for the modelled system.

I have accommodated this task into a single day schedule (really tight assuming that I will have no issues during structure preparation).Since, I will have prior experience in creating parameters for AADPr, I think it should be easy to replicate here too, because the AADPR is the same.

	
This includes parametrizing non-standard residues and obtaining QM partial charges followed by minimization and equilibration.





	
June 11th  (WEEKEND)


	
Analyzing if the system has equilibrated and then launch the production simulation for the sirt3/AADPr/deace-peptide with open/closed loop conformation.
	
This will be done over the weekend to effectively utilize the weekends for the run time.



	
June 13-14th


	Compute MM-PBSA and MM/GBSA binding energies for Sirt3/OAADPr/ deace-peptide complex of the complex with an open loop conformation.
------------------------------------------------
Compiling a report of the MD work, in particular updating the MM/PBSA table, generating MD based B fac plots,  and generating  time vs energy plots as done for other Sirt3/INT/NAM complexes contained in the manuscript
	



	
June 15th


	Completion of other works related to manuscript draft will be undertaken. It includes writing up the  method section ( It has not been touched upon till date)
a) Adding references for the supplementary method section.
b) Any other pending work related to manuscript like image editing, formatting reference style etc if any
	

	
June 16th -17th
	
Reserve days, to complete any task if behind schedule.
	




